SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1L1:41PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 702 Const Calendar Day: 162 Date: 13-Nov-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Wrapping Activities

ABF crews came to the site at 6;50 AM. They had to wrap the cable on the South main span . They
started at 7:00 AM.

[]

Obra , Carlos , Javier , Mario , Rigoverto , Ryan , & Sergio continued to work on the South cable
between cable bands # 76 & 74 . Crews had to add 3 more cadweld & push the wires into the groove in
cable band # 76 . They started at 7;10 AM. Crews were done at 7:35 AM.

They restarted to wrap at 7:35 AM. Crews had to stop at 9:00 AM. to change the squeegee on the
driving foot , change the shoes . They were done at 10:00 AM. Crews ran out of wires at 11:00 AM. The
cadweld machine did not work properly . They spent 30 minutes to clean the wiring system . They were
done at 11:30 AM. Then , they had to cadweld , change , & buttweld the wires . They were done at 12:45
PM. They started to wrap at 12:50PM. Crews were done wrapping the bay between cable bands # 76 & 74
at 3:30 PM.

7.8 meters were wrapped in the bay between cable bands # 76 & 74 .

After that , crews had to disassemble , fly , set , assemble the push wrapping machine & it's
accessories in the bay between cable bands # 74 & 72 . They started at 3;35 PM. Crews were done at 4:20
PM.

Following the same procedures as on previous location . Crews had to wrap 0.25 meter , cadweld , &
push into the groove in cable band # 74 . They started at 4:10 PM. Crews were done at 4:40 PM. Crews
wrapped 0.6 meter in the bay between cable bands # 74 & 72 . They had to wrap up their tools &
equipments. Crews left at 5:10 PM.

8.25 meters were wrapped today in both bays .

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , work with the other crews , & cover the cable at the end of the shift .

Jorge left at 3:00 PM. . Juan H. joined Jesus at 3:00 PM. to the end of the shift . Crews left at 5:10
PM.

04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 2.00 0.00 2.00
Semi-Skilled Laborer APP JORGE CAMPOS 8.00 0.00 0.00 8.00
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00
Ironworker APP SERGIO GARCIA 8.00 2.00 0.00 10.00
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Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 []
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker APP JAVIER GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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